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ESTIMATE RUN 09/01/2009

ESTIMATE SUMMARY 06:12:34

CONTID: C17116         ESTIMATE NO: 0002 FINL 2005

PCN: 17116-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 AT HOVER ST.-INTERSECTI PERCENT TIME:

PROJECT NO: SHE1191-028                   

SH 119 AT HOVER ST.-INTERSECTI

NAME OF ROAD: 119B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 09/01/2009 DATE TIME STARTED 06/09/2009

P.O. BOX 405 DATE LET 05/07/2009 DATE WORK BEGAN

 DATE AWARDED 05/13/2009 DATE TIME STOPPED 07/16/2009

 DATE CONTRACT EXECUTED 06/04/2009 DATE ACCEPTED 07/16/2009

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 06/09/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 71,465.46 PARTICIPATING $ $ 1,344.80

AWARD PROJECT AMT: 76,730.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,150.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

18 WORK DAYS

WORK DAYS18

100.00%

0.00

1,344.80

1,344.80

2,495.75

$

$

$

$

71,465.46

0.00

71,465.46

0.00

71,465.46

0.00

0.00

71,465.46

0.00

AMOUNT DUE 71,465.46 2,495.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,495.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0
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PCN: 17116-BID    ESTIMATE RUN 09/01/2009

PROJECT: SHE1191-028                   ESTIMATE NO: 0002 06:12:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 8.000 8.000

EACH 0.000 0.00

10.00000 8.000 80.00

202-00090  
 

0010 REMOVAL OF CURB AND GUTTER 576.000 576.000

LF  0.000 0.00

4.40000 576.000 2,534.40

202-00203  
 

0015 REMOVAL OF ASPHALT MAT 173.000 173.000

SY  0.000 0.00

7.50000 173.000 1,297.50

202-00220  
 

0020 *REMOVAL OF PAVEMENT MARKING 413.000 373.000

SF  40.000 90.00

2.25000 413.000 929.25

202-00250  
 

0025 REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

202-00810  
 

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 275.000 275.000

CY  0.000 0.00

9.00000 275.000 2,475.00

203-00010  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 
DELETED FORM 105

0.000 0.000

CY  0.000 0.00

18.00000 0.000 0.00

203-00062  
 

0040 BLADING 10.000 10.000

HOUR 0.000 0.00

100.00000 10.000 1,000.00

203-01500  
 

0045 TOPSOIL 78.000 78.000

CY  0.000 0.00

9.00000 78.000 702.00

207-00205  
 

0050 SILT FENCE DELETED FORM 105 0.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

208-00020  
 

0051 EROSION LOG (8 INCH) MCR 600.000 600.000

LF  0.000 0.00

3.50000 600.000 2,100.00

208-00007  
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PCN: 17116-BID    ESTIMATE RUN 09/01/2009

PROJECT: SHE1191-028                   ESTIMATE NO: 0002 06:12:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELETED FORM 
105

0.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

208-00103  
 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 
FORM 105

0.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

208-00105  
 

0065 RESET GROUND SIGN 3.000 3.000

EACH 0.000 0.00

210.00000 3.000 630.00

210-00810  
 

0070 *SEEDING (NATIVE) 0.200 0.200

ACRE 0.000 0.00

1,300.00000 0.200 260.00

212-00006  
 

0075 *SOIL CONDITIONING 0.200 0.200

ACRE 0.000 0.00

1,700.00000 0.200 340.00

212-00032  
 

0080 *MULCHING (WEED FREE HAY) DELETED FORM 105 0.000 0.000

ACRE 0.000 0.00

1,900.00000 0.000 0.00

213-00002  
 

0085 *MULCH TACKIFIER DELETED FORM 105 0.000 0.000

LB  0.000 0.00

3.50000 0.000 0.00

213-00061  
 

0086 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR 929.000 929.000

SY  0.000 0.00

3.30000 929.000 3,065.70

216-00041  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 208.000 208.000

CY  0.000 0.00

40.00000 208.000 8,320.00

304-06007  
 

0095 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 234.570 234.570

TON 0.000 0.00

75.00000 234.570 17,592.75

403-34741  
 

0100 CURB AND GUTTER TYPE 2 (SECTION I-B) 36.000 36.000

LF  0.000 0.00

50.00000 36.000 1,800.00

609-21010  
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PCN: 17116-BID    ESTIMATE RUN 09/01/2009

PROJECT: SHE1191-028                   ESTIMATE NO: 0002 06:12:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 DELINEATOR (TYPE II) 7.000 7.000

EACH 0.000 0.00

22.00000 7.000 154.00

612-00002  
 

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

9,000.00000 1.000 9,000.00

626-00000  
 

0115 *EPOXY PAVEMENT MARKING DELETED FORM 105 0.000 0.000

GAL 0.000 0.00

110.00000 0.000 0.00

627-00005  
 

0120 *PAVEMENT MARKING PAINT (WATERBORNE) 12.000 12.000

GAL 0.000 0.00

40.00000 12.000 480.00

627-00011  
 

0125 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

47.000 47.000

SF  0.000 0.00

18.00000 47.000 846.00

627-30405  
 

0130 *FLAGGING 68.500 68.500

HOUR 0.000 0.00

22.00000 68.500 1,507.00

630-00000  
 

0135 *TRAFFIC CONTROL INSPECTION 9.000 9.000

DAY 0.000 0.00

42.00000 9.000 378.00

630-00007  
 

0140 *TRAFFIC CONTROL MANAGEMENT 12.000 12.000

DAY 0.000 0.00

425.00000 12.000 5,100.00

630-00012  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 15.000

EACH 0.000 0.00

37.00000 15.000 555.00

630-80341  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 30.000

EACH 0.000 0.00

37.00000 30.000 1,110.00

630-80342  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

37.00000 8.000 296.00

630-80343  
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PCN: 17116-BID    ESTIMATE RUN 09/01/2009

PROJECT: SHE1191-028                   ESTIMATE NO: 0002 06:12:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 2.000

EACH 0.000 0.00

106.00000 2.000 212.00

630-80357  
 

0165 *PORTABLE MESSAGE SIGN PANEL 60.000 60.000

DAY 0.000 0.00

58.00000 60.000 3,480.00

630-80359  
 

0170 *DRUM CHANNELIZING DEVICE 90.000 90.000

EACH 0.000 0.00

16.00000 90.000 1,440.00

630-80360  
 

0175 *TRAFFIC CONE 226.000 226.000

EACH 0.000 0.00

5.50000 226.000 1,243.00

630-80380  
 

0180 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0185 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0190 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0195 F/A ASPHALT CEMENT COST ADJUSTMENT 1,254.800 0.000

F A 1,254.800 1,254.80

1.00000 1,254.800 1,254.80

700-70019  
 

0200 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0205 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0210 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 17116-BID    ESTIMATE RUN 09/01/2009

PROJECT: SHE1191-028                   ESTIMATE NO: 0002 06:12:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A EROSION CONTROL 483.060 483.060

F A 0.000 0.00

1.00000 483.060 483.06

700-70380  
 

CAT 0200 $1,344.80 70,965.46CURRENT AMT 70,965.46 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 500.00CURRENT AMT 500.00 $$

PROJECT TOTAL 1,344.80 $ 71,465.46CURRENT AMT 71,465.46 $$


